Niagara Falls Boulevard
Niagara County, New York
2019 Removal Action Daily Report

Date: Wednesday, December 03, 2019

Personnel On-Site:

EPA OSC — Peter Lisichenko

START V — Sean Quinn, & Thomas O’Donnell

ERRS Contractor: Guardian Environmental Services (GES)

Weather: Scattered flurries, 20% rain, Lo: 29°F, High: 37°F, Winds: 10 to 20 mph, due W, 82% humidity.

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy
equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and
radiation hazards.

Activities Completed:

1.

2.

3.

ERRS continued loading trucks with waste material for offsite disposal.

ERRS continued to move items from GNBC warehouse 2 to warehouse 3 and into ST-04.
ERRS began breaking up the concrete floor in warehouse 2.

START V conducted calibration check of the Ludlum 2241-2

START V scanned trucks to ensure they were within the predetermined permissible limits.

At the end of the work day, START V uploaded field data to the EPA internet SharePoint site
designated for the Site.

Planned Activities for December 05, 2019:

1.

2.

ERRS continued to move items from GNBC warehouse 2 to warehouse 3 and into ST-04.

ERRS will continue breaking up the concrete floor in warehouse 2 and begin removing concrete
from the area.

START V will continue to troubleshoot HPGe with the EPA health physicist.

START V will continue scanning trucks to ensure they are within the predetermined permissible
limits.
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Soil Excavation & Backfill Data:

Soil Volume Excavated Today (In Cubic Yards) 0
Cumulative Soil Volume Excavated (In Cubic Yards)* | 3,492.5
Total Number of Disposal Trucks Today 25
Total Number of Disposal Trucks to Date 171
Soil Volume Transferred to Disposal Trucks 575
Cumulative Disposal Volume Removed To Date ( In

Tons) 3,910
Number of Backfill Trucks Today 0
Number of Backfill Trucks to Date 243
Backfill Received Today (In Tons) 604.71
Cumulative Backfill Volume to Date (In Tons) 8737.72

! Corrected value based on ERRS reported totals for each area.
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Site Photographs

View of items being staged in ST-04 of GNBC by ERRS.
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View of ERRS preparing warehouse 2 in GNBC for the removal of concrete.
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